

IN THE DISTRICT COURT OF BENGALURU

Civil Suit No. 142/2026

Case Information

Case Title: Rajesh Kumar vs. ABC Constructions Pvt. Ltd.
Date of Filing: 10 January 2026
Nature of Case: Breach of Contract and Compensation Claim

Facts of the Case

The plaintiff, Mr. Rajesh Kumar, entered into a construction agreement with ABC Constructions Pvt. Ltd. on 15 March 2025 for the construction of a residential property in Bengaluru. The agreement stated that the construction would be completed within eight months. The plaintiff alleges that the company failed to complete the project within the agreed timeline and used substandard construction materials, resulting in financial loss and structural defects.

Claims by Plaintiff

- Delay in project completion.
- Violation of contractual obligations.
- Financial losses due to rental expenses.
- Mental stress and inconvenience caused by the delay.

Defense by Defendant

The defendant claims that the delay occurred due to supply chain disruptions and labor shortages caused by unexpected market conditions. The defendant also states that the plaintiff approved multiple design modifications during the construction period, which contributed to the delay.

Relevant Legal Sections

- Indian Contract Act, 1872 – Section 73.
- Consumer Protection Act, 2019.
- Specific Relief Act, 1963.

Expected Legal Procedure

1. Filing of written statement by the defendant.
2. Submission of evidence by both parties.
3. Witness examination.
4. Court hearings and arguments.
5. Final judgment and compensation order if applicable.

Note: This is a sample legal case document created for testing AI legal document analysis systems.